

### Draft Timeline for CVWP Development

		Oct, 2019	Nov, 2019	Dec, 2019	Jan, 2020	Feb, 2020	Mar, 2020	Apr, 2020	May, 2020	Jun, 2020	Jul, 2020	Aug, 2020	Sep, 2020	Oct, 2020	Nov, 2020	Dec, 2020
Task	Leadership															
<i>Recurring Advisory meetings</i>	All				<i>Guest</i>		<i>Guest</i>		<i>Guest</i>		<i>Guest</i>		<i>Guest</i>			
Revise CVWP mission, goals, and strategies	All															
Development of CVWP Structure & Leadership	All															
Draft Board of Directors guidelines and structure	All															
Confirm Board or Directors commitments	All															
Preliminary Advisory Interviews	BoD															
Draft CVWP Bylaws (subcommittee)	Subcommittees															
Review and provide feedback on Bylaws (board)	BoD															
Vote on and sign off on bylaws (board)	All															
Draft Watershed Action Plan	VNH+Subs															
Draft Watershed Restoration Plan	VNH+Subs															
Review/Comment Watershed Action Plan	All															
Review/Comment Watershed Restoration Plan	All															
Approve Watershed Action Plan	BoD															
Approve Watershed Restoration Plan	BoD															